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APPENDIX B 
STATEMENT OF WORK 

REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 
SBA SHIPYARD SUPERFUND SITE 

JENNINGS, JEFFERSON DAVIS PARISH, LOUISANA 
 

 
1. INTRODUCTION 

 
1. This Statement of Work (SOW) provides an overview of work that will be carried out by 
respondents as they implement a Remedial Investigation and Feasibility Study (RI/FS) for the SBA 
Shipyard site (Site).  This RI/FS SOW is attached to the Administrative Order on Consent (AOC) for 
Remedial Investigation/Feasibility Study for the Site and is a supporting document for the AOC. 
Technical work described in the SOW is intended to provide more information to Respondents for 
purposes of implementing the AOC and is not intended to change the meaning of any AOC language. 
This SOW is also consistent with both the Comprehensive Environmental Response Compensation and 
Liability Act (CERCLA) and the National Contingency Plan (NCP).  Any discrepancies between the 
AOC and SOW are unintended, and whenever necessary, the AOC will control in any interpretive 
disputes. 
 
2.  The RI/FS is expected to be an iterative process.  This SOW outlines a decision process that will 
be used to focus sampling programs to gather data that are needed for the decision process.  The U.S. 
Environmental Protection Agency (EPA) understands there may be concern on the part of Respondents 
that such an iterative process could lead to substantial increases in the size, cost, and scope of the RI/FS.  
However, EPA has an obligation under CERCLA to protect human health and the environment wherever 
hazardous substances have been discharged or migrated in the environment.  To balance these competing 
interests, EPA’s Office of Solid Waste and Emergency Response is promoting more effective strategies 
(i.e., Triad Approach) for characterizing, monitoring, and cleaning up hazardous waste sites.  The Triad 
Approach integrates systematic planning, dynamic work plans, and on-site analytical tools used to support 
decisions about hazardous waste sites.   Additional information regarding t he Triad Approach is attached 
and can be found at the following website: http://www.clu-in.org/conf/tio/triad_012303.  
 
3.  The purpose of the RI/FS is to investigate the nature and extent of contamination for the Site, to 
assess the potential risk to human health and the environment, to develop and evaluate potential remedial 
action alternatives, and to recommend a preferred alternative.  The RI and FS are interactive and will be 
conducted concurrently, to the extent practicable in a manner that allows information and data collected 
during the RI to influence the development of remedial alternatives during the FS, which in turn affect 
additional information and data needs and the scope of any necessary treatability studies and risk 
assessments.   
 
4. Respondents will conduct the RI/FS and will produce draft RI and FS reports that are in 
accordance with the AOC.   The RI/FS will be consistent with the Guidance for Conducting Remedial 
Investigations and Feasibility Studies under CERCLA (U.S. EPA, Office of Emergency and Remedial 
Response, October 1988) Data Quality Objectives (DQOs) planning process (EPA QA /G-4. August 
2000), and other applicable guidance that EPA uses in conducting an RI/FS (a list of the primary guidance 
is attached), including potentially applicable guidance released by EPA after the effective date of this 
SOW.  EPA is aware that not all guidance used for the RI/FS purposes may by applicable to the Site.  
EPA Project Managers for sites have the authority under the NCP to determine when application of any 
guidance would be inappropriate.  Respondents may raise such guidance issues they consider appropriate 

http://www.clu-in.org/conf/tio/triad_012303
http://www.clu-in.org/conf/tio/triad_012303
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during the implementation of the AOC.  EPA’s decisions regarding guidance applicability will be 
incorporated into document approval correspondence or in other written correspondence as appropriate.   
 
5.  The RI/FS Guidance for Conducting Remedial Investigations and Feasibility Studies under 
CERCLA describes the suggested report format and content for the draft RI and FS reports.  Respondents 
will furnish all necessary personnel, materials, and services needed for, or incidental to performing the 
RI/FS, except as otherwise specified in the AOC.   
 
6.  At the completion of the RI/FS, EPA will be responsible for the selection of a Site remedy and 
will document this selection in one or more Records of Decision (RODs).  The response action 
alternatives selected by EPA will meet the cleanup standards specified in Section 121 of CERCLA, 42 
U.S.C. § 9621; the selected remedy will be protective of human health and the environment, will be in 
compliance with, or include a waiver of, applicable or relevant and appropriate requirements (ARARs), 
will be cost-effective, will utilize permanent solutions and alternative treatment technologies or resource 
recovery technologies, to the maximum extent practicable, and will address the statutory preference for 
treatment as a principal element, as appropriate under the NCP.  The final RI/FS report, as approved by 
EPA, will, with the administrative record, form the basis for the selection of the Site’s remedy and will 
provide the information necessary to support development of one or more RODs.  
 

As specified in Section 104(a)(I) of CERCLA, 42 U.S.C. § 9604(a)(I), EPA will provide 
oversight of Respondents’ activities throughout implementation of the AOC.  Respondents will support 
EPA’s initiation and conduct of activities related to implementation of oversight activities.   
 
Purpose of the Statement of Work 
7. This SOW sets forth certain requirements of the AOC for implementation of the Work pertaining 
to the RI/FS for the Site.  The Respondents shall undertake the RI/FS according to the AOC, including, 
but not limited to, this SOW. 
 
Objectives of the Remedial Investigation/Feasibility Study 
8. The objectives of the RI/FS are to investigate the nature and extent of contamination at or from 
the Site and to develop and evaluate potential remedial alternatives, in accordance with the Comprehen-
sive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA, 42 U.S.C. § 9601, et 
seq.); as amended by the Superfund Amendments and Reauthorization Act of 1986 (SARA); and in 
accordance with the National Oil and Hazardous Substances Pollution Contingency Plan (National 
Contingency Plan (NCP)).  Specifically, these objectives are to determine the presence or absence, types, 
and quantities (concentrations) of contaminants; mechanism of contaminant release to pathway(s); 
direction of pathway(s) transport; boundaries of source(s) and pathway(s); and environmental/public 
health receptors. 
 

Scope of Remedial Investigation and Feasibility Study 
9.  The general scope of the R l/FS shall be to address all contamination at the Site resulting 
from the hazardous substances present at the Site.   
 
Description of the Site 

 10. The SBA Shipyard (SBA) site is situated on approximately 98 acres of land located in a rural-
industrial area, at 9040 Castex Landing Road, Jennings, Jefferson Davis Parish, LA 70546, at the end of 
State Highway 3166 and adjacent to the west bank of the Mermentau River. SBA is located 
approximately 2.3 miles southwest (downstream) of Mermentau, Louisiana. SBA is bordered to the north 
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by residents, south and west by wetlands, and to the east by the Mermentau River. Property ownership of 
SBA is divided into two parcels, with the property north of the dry dock owned by LeeVac Shipyard, Inc. 
and the property south of the dry dock owned by Louis & Suzanne Smailhall. Property division of SBA is 
between the dry dock and barge slip. Currently SBA is inactive and vacant. 

At the time the SBA Shipyard site was investigated six sources were identified: a partially buried 
barge container, two buried/backfilled surface impoundments, the former land treatment unit (LTU) and 
surface impoundments that have not been buried/backfilled, as well as a documented release to surface 
water. Contamination in the sources document numerous hazardous substances, including petroleum 
hydrocarbons, numerous polycyclic aromatic hydrocarbons (PAHs), dioxins/furans, metals and volatile 
organic compounds (VOCs). Metal and PAH surface water contamination is documented based on 
wetland and channel sediment samples from one of the barge slips and the Mermentau River. Slightly 
greater than 2,800 feet of wetland frontage is located within an estimated 24.5 miles of wetland. An 
observed release has been documented to the Mermentau River and associated wetlands. Contaminates of 
Concern (COCs) for the surface water pathway include: aroclor-1254, benzo(a)anthracene, 
benzo(a)pyrene, cadmium, copper, dibenz(a,h)anthracene, hexachlorodibenzo-p-dioxin 1,2,3,7,8,9-, 
hexachlorodibenzofuran 1,2,3,4,7,8-, hexachlorodibenzofuran 1,2,3,6,7,8-, hexachlorodibenzofuran 
2,3,4,6,7,8,-, mercury, octachlorodibenzo-p-dioxin (OCDD), pentachlorodibenzofuran 2,3,4,7,8-, phenol 
and pyrene.  Please note that the SI and ESI investigations were preliminary in nature from which 
additional sources of contamination may be identified through the RI/FS process. 

SBA ued the facility for construction, repair, retrofitting, sandblasting, and cleaning and painting 
of barges beginning in 1965.  Three barge slips and a dry dock are located off the Mermentau River. The 
slips were used to dock barges during cleaning or repair. The wastes from barges consisted of 
hydrocarbons and typically held diesel, coal, tar crude oil, gasoline and asphalt. Some of the barges 
serviced at the facility held coal tar, creosote, miscellaneous chemicals or agricultural related materials 
such as tallow, corn oil or soybean.  Solvents used to clean painting equipment were saved and used to 
thin coatings applied to the barges. Paint cans were then taken to a central location at the western end of 
the facility and turned upside down to drain on the ground.   

The barge cleaning services operation provided by SBA included the following steps: A barge 
was floated into the barge slip adjacent to the boilers and operations area; The first step in cleaning and 
gas freeing barges was to remove the gross residuals from the entire barge or just those compartments 
scheduled for maintenance. The barge was then cleaned by a combination of methods including: spraying 
with high pressure hot water, and/or removing solids and sludges by hand shoveling, and removing any 
remaining residual with a “butterworth” apparatus which consisted of a high pressure wash with diesel, 
water and a surfactant. Originally, all residuals along with any wash water were pumped from the barge to 
the surface impoundments.  The solids were then carried to a double walled container and 
solidified/stabilized with the addition of lime, fly ash and fertilizer. The waste water generated as a result 
of washing comprises the predominant water flow. The waste water was initially pumped into an oil water 
settling tank WT-8, with the separated oil flowing to T-1 or T-2. Since the wash water may have 
contained contaminates from the washing, it was pumped through WT-2 or WT-3 then through an oil 
water separator OWS-1. The oil within T-1 and T-2 was transported off-site for recovery of thermal value 
within 90 days. The oil/water from OSW-1was recycled back to WT-8. The water from OWS-1 flows to 
WT-5 and was used as the primary source of water for barge cleaning. Some of the water was recycled or 
converted to steam for the cleaning operations. Water, hydrocarbon and water/hydrocarbon emulsions 
generated by the sludge and residue removal process were stored on-site in a variety of tanks and 
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converted barges.  As part of the cleaning process the petroleum hydrocarbons were separated from the 
water into surface impoundments that were known as the Oil Pit, Water Pit 1, Water Pit 2 and Water Pit 
3.  A large quantity of water/hydrocarbon emulsions was stored in one of the surface impoundments, the 
Oil Pit.  Waste water was stored in two of the surface impoundments, the Oil Pit and Pit No. 2 prior to 
closure of the surface impoundments.  Aboveground oil/water separators and storage tanks eventually 
replaced the functions of the pits (a.k.a. surface impoundments). Figure 2 provides a layout of SBA 
features and former waste management areas. 

Wastes from the barge cleaning, for the most part, consisted of petroleum hydrocarbon residues. 
In addition to the hydrocarbons other wastes on site included asphalt, creosote, methyl-methacrylate, 
methanol, caustic soda, styrene, coal tar, vinyl acetate, carbon tetra chloride, ethyl acrylate and acrylates. 
Waste samples taken from the water pits were found to contain benzene, vinyl chloride, 1,2-
dichloroethane, tetrachloroethylene, trichloroethylene, methylene chloride, methyl ethyl ketone, carbon 
tetrachloride, acetone and styrene. 

SBA has a regulatory history in regards to the storage and handling of hazardous wastes. In 1980, 
SBA submitted a RCRA Part A Application to EPA indicating that SBA did not treat, store or dispose of 
hazardous waste. In late 1989, SBA entered into an agreement with a contractor to handle the remediation 
and closure the former oil pit and former water pits 1, 2 and 3 that were in service since 1968. Visual 
indications of the possible presence of contamination were observed during subsurface investigations 
conducted from November 1989 to February 1990 by SBA contractors.  In 1990, SBA submitted a 
notification to LDEQ as generator of hazardous waste.  On February 15, 1990, the LDEQ Groundwater 
Protection Division (GWPD) issued a notification to SBA for the presence of subsurface contamination at 
the SBA site. In August 1990, the LDEQ, Solid Waste Division (SWD) issued an Order (OC-159) to SBA 
to close the waste management units. In early1991, the bio-remediation started on May 29, 1990 on one 
of the impoundments (Water Pit 1) was deemed unsuccessful. 

During 1994 LDEQ and EPA determined that closure activities for the site would be handled 
under the regulatory authority of either LDEQ Hazardous Waste Division or EPA. In 1994 the EPA 
Region 6 RCRA Enforcement Branch assumed the role for regulatory authority for the site, and hired a 
contractor to conduct a Compliance Evaluation Inspection.  SBA proposed to implement the RCRA 
Facility Investigation (RFI) and submitted an RCRA RFI work plan in 1996, that proposed the compete 
closure of the impoundments and tanks.  EPA issued a RCRA 3008(a) Compliant, Compliance Order on 
July 1, 1997.  On September 9, 1997 SBA entered into a Consent Agreement and Consent Order (CACO) 
with EPA to resolve all issues presented in the complaint of storage, disposal and treatment of hazardous 
waste without a permit, and clean-up the facility. In December 2002 EPA issued an Order and Agreement 
for Interim Measures/Removal Action (IM/RA) of Hazardous/Principal Threat Wastes at SBA Shipyards, 
Inc., pursuant to RCRA Section 3008(h). Interim removal activities were conducted from March 2001 
through January 2005 under the EPA 2002 Order and Agreement for IM/RA. Interim removal activities 
consisted of the removal of approximately 33.8 million pounds of oils, waxes and sludges, pumpable oily 
material and oily tank heels, 70 tons of contaminated debris, and 88 tons of recyclable scrap metal from 
the site. Since regulatory site closure in 2002, tar-like material was observed in 2008 by LDEQ in soils 
down to a depth of 3 to 4 feet below ground surface (bgs). 

During the August 2013 EPA Site Inspection (SI) soil samples were collected down to 16 feet 
below ground surface (bgs) to identify the source material and contamination at SBA, ground water was 
collected to assess migration of contamination in the ground water pathway, and surface water samples 



Appendix B  
Statement of Work for the SBA Shipyard Superfund Site Page 6 
 

 

and sediment samples were collected to assess the migration of contamination in the surface water 
pathway. Analytical data from the soil and ground water samples indicated that the presence of numerous 
polycyclic aromatic hydrocarbons (PAHs) that exceeded background sample concentrations and met 
observed release criteria.  

During the September 2014 EPA Expanded Site Inspection (ESI) river sediment samples from the 
Mermentau River and wetland sediment samples were collected to identify and assess the migration of 
contamination at SBA to the surface water pathway. Additional ground water was collected on-site to 
assess the migration of contamination to the ground water pathway. Waste samples were collected to 
identify the source material and contamination at SBA. Analytical data from the sediment samples 
indicated the presence of polycyclic aromatic hydrocarbons (PAHs) that met observed release criteria. 

Mermentau River is fished recreationally as was observed and documented during the September 
2014 ESI. During the September 2014 ESI, a family of five was observed fishing in the Barge Slip 
adjacent to the Mermentau River and fishermen were observed during sediment sample collection along 
the Mermentau River. Largemouth bass, crappie, bream, bluegill, catfish, gar, bullhead, carp, striped bass 
and sunfish are caught from Lake Arthur. 

 

All of the aforementioned investigations, studies and reports may be used by the Respondents to 
supplement the work required to complete the RI/FS required in this SOW.        
 

 
I I.  PERFORMANCE STANDARDS 

 
12.  The Performance Standards for this RI/FS shall include substantive requirements, criteria, or 
limitations which are specified in the AOC, including, but not limited to, this SOW.  Submissions 
approved by the EPA are an enforceable part of the AOC: consequently, cleanup goals and other 
substantive requirement, criteria, or limitations which are specified in EPA-approved submissions are 
Performance Standards.  The EPA will use the Performance Standards to determine if the work, 
including, but not limited to, the RI/FS, has been completed.  The Respondents shall ensure that the RI/FS 
is consistent with the EPA’s “Interim Final Guidance for Conducting Remedial Investigations and 
Feasibility Studies under CERCLA” (EPA 1988b, hereinafter “the RI/FS guidance”) and other applicable 
sections of EPA guidance cited herein.  If the EPA approves a schedule for any work pursuant to the 
AOC, the schedule shall supersede any timing requirements established in the RI/FS.  Likewise, if the 
EPA, pursuant to the AOC, requires the Respondents to perform certain work at a point in time which is 
not consistent with the RI/FS guidance or other guidance, the Respondents shall perform the work as 
specified by the AOC, for example, on page B-2, the RI/FS guidance says that the Field Investigation is 
complete when the contractors or subcontractors are demobilized from the field; however, if the EPA, 
pursuant to the AOC, requires the Respondents to perform additional field investigation activities once 
the contractors or subcontractors have demobilized, the Respondents shall remobilize the contractors or 
subcontractors and perform the additional work. Except where it is inconsistent with this AOC, as 
determined by the EPA, the RI/FS guidance and other applicable sections of EPA guidance cited herein 
are Performance Standards.  
 
 

III. ROLE OF THE EPA 
 
13.  The EPA’s approval of deliverables, including, but not limited to, submissions, allows the 
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Respondents to proceed to the next steps in implementing the Work of the RI/FS.  The EPA’s approval 
does not imply any warranty of performance, nor does it imply that the RI/FS, when completed, will 
function properly and be ultimately accepted by the EPA.  The EPA retains the right to disapprove 
submissions during the RI/FS.  The EPA may disapprove deliverables including, but not limited to, 
submissions concerning such matters as the contractor selection, plans and specifications, work plans, 
processes, sampling, analysis and any other deliverables within the context of the AOC.  If a submission 
is unacceptable to the EPA, the EPA may require the Respondents to make modifications in the 
submission, and the EPA may require the Respondents to do additional work to support those 
modifications. That is, if a submission reports certain work that is unacceptable to the EPA, the EPA may 
require the Respondents to modify the submission text and to perform the work until it is acceptable to 
the EPA.  The Respondents shall modify the submission and perform the work as required by the EPA. 

 
 

IV. RESPONDENTS’ KEY PERSONNEL 
 
Respondent’s Project Coordinator 
14. When necessary, as determined by the EPA, the EPA will meet with the Respondents and discuss 
the performance and capabilities of the Respondent’s Project Coordinator.  When the Project 
Coordinator’s performance is not satisfactory, as determined by the EPA, the Respondents shall take 
action, as requested by the EPA, to correct the deficiency.  If, at any time, the EPA determines that the 
Project Coordinator is unacceptable for any reason, the Respondents, at the EPA’s request, shall bar the 
Project Coordinator from any work under the AOC and give notice of the Respondent’s selected new 
Project Coordinator to the EPA. 
 
Respondent’s Quality Assurance Manager 
15. Oversight, including, but not limited to confirmation sampling, by the Respondent’s Quality 
Assurance Manager (QA Manager) will be used to provide confirmation and assurance to the 
Respondents and to the EPA that the Respondents are performing the RI/FS in a manner that will meet 
the Performance Standards.  The QA Manager shall ensure that the work performed by the Respondents 
meets the standards in the Quality Assurance Project Plan described in this SOW.  The QA Manager shall 
selectively test and inspect the work performed by the Respondents.  
 

 
 

V. TASKS TO BE PERFORMED AND DELIVERABLES 
 
Conduct of the Remedial Investigation and Feasibility Study 
16. This SOW specifies the Work to be performed and the deliverables which shall be produced by 
the Respondents.  The Respondents shall conduct the RI/FS in accordance with this SOW and all 
applicable guidance that the EPA uses in conducting RI/FS projects under CERCLA, as amended by 
SARA, as well as any additional requirements in the AOC.  The Respondents shall furnish all necessary 
personnel, materials, and services necessary for, and incidental to, performance of the RI/FS, except as 
otherwise specified in the AOC or SOW. 
 
Submittal of Deliverables 
17. All draft and final deliverables specified in this SOW shall be provided in hard copy, by the 
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Respondents, to the EPA (one copy), EPA’s RI/FS Oversight Contractor (one copy), Louisiana 
Department of Environmental Quality (LDEQ), and the Federal/State Natural Resource Trustees1 (one 
copy each).  Draft and final deliverables shall be provided in electronic format (specifically, Microsoft ® 
Word and Adobe® PDF format (only final deliverables)) to the EPA, EPA’s RI/FS Oversight Contractor, 
TCEQ, and the Federal/State Natural Resource Trustees.  Final deliverables shall be provided in hard 
copy and electronic format (specifically, Adobe® PDF format) to the Information Repository established 
for the Site.  The EPA shall be responsible for placing the required deliverables into the Information 
Repository.  The Respondents shall provide the EPA with any other documentation for the Information 
Repository as requested by the EPA’s Remedial Project Manager.  Additionally, all deliverables specified 
in this SOW shall be submitted, by the Respondents, according to the requirements of this SOW and 
Appendix A of this SOW (Schedule of Deliverables/Meetings).  In addition to the Deliverables identified 
in Appendix A, Respondents shall provide to EPA an updated database with the bi-monthly status report 
for reporting periods in which validated data have been uploaded to the database. 
 
Development of Deliverables 
18. All deliverables shall be developed in accordance with the guidance documents listed in 
Appendix B2 (Guidance Documents) to this SOW.  Subject to the provisions regarding EPA Approval of 
Plans and other Submissions in Section X of the AOC, if the EPA disapproves of or requires revisions to 
any of these deliverables, in whole or in part, the Respondents shall submit to the EPA, within thirty (30) 
days after completing discussion of EPA’s directions or comments on the deliverable (and in no event 
later than sixty (60) calendar days after receiving EPA’s comments or directions on the deliverable), 
revised plans which are responsive to such directions or comments.   

 
Tasks to be Performed by the Respondents 
19. The Respondents shall perform each of the following Tasks (Tasks 1-10) as specified in this 
SOW.  These Tasks shall be developed in accordance with the guidance documents listed in Appendix B2 
(Guidance Documents) to this SOW and any additional guidance applicable to the RI/FS process. 
 
Task 1:  Scoping 
20. The purpose of Task 1 (Project Planning) is to determine how the RI/FS will be managed and 
controlled.  The following activities shall be performed by the Respondents as part of Task 1. 

 
a) The Respondents shall contact the EPA’s Remedial Project Manager within fourteen (14) 
calendar days after the effective date of the AOC to schedule a scoping phase meeting.   

 
b) The Respondents shall compile, review, and evaluate all existing Site data.  The 

                                                            
1The Federal/State Natural Resource Trustees for the Site have been identified as the U.S. Department of Interior, U.S.  

Fish and Wildlife Service, United States Geological Survey, Louisiana Department of Environmental Quality, Louisiana 
Department of Health and Hospitals, Louisiana Department of Wildlife and Fisheries and the Louisiana Department of Natural 
Resources . 

2Appendix B of this SOW does not include all guidance documents that are applicable to the RI/FS for the Site.  The 
Respondents should consult with EPA’s Remedial Project Manager for additional guidance and to ensure that the guidance 
documents have not been superseded by more recent guidance. 
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Respondents shall refer to Table 2-1 (Data Collection Information Sources) of the RI/FS 
Guidance for a list of data collection information sources.  The Respondents shall exhaust, as 
necessary, all of those sources in compiling the data. 

 
The Respondents shall compile all existing information describing hazardous substance sources, 
migration pathways, and potential human and environmental receptors.  The Respondents shall 
compile all existing data relating to the varieties and quantities of hazardous substances released 
at or from the Site.  The Respondents shall compile and review all available data relating to past 
disposal practices of any kind on and near the Site.  The Respondents shall compile existing data 
concerning the physical and chemical characteristics of the hazardous substances, and their 
distribution among the environmental media (ground water, soil, surface water, sediments, and 
air) on and near the Site. 
 
The Respondents shall compile existing data which resulted from any previous sampling events 
that may have been conducted on and near the Site.  The Respondents shall gather existing data 
which describes previous responses that have been conducted on and near the Site by local, state, 
federal, or private parties. 
 
The Respondents shall gather existing information regarding geology, hydrogeology, hydrology 
(including floodplains), meteorology (including previous hurricane activity), and ecology of the 
Site.  The Respondents shall gather existing data regarding background ground water, background 
soil, background surface water, background sediments, and background air characteristics (if 
necessary).  The Respondents shall gather existing data regarding demographics, land use, 
property boundaries, and zoning.  The Respondents shall gather existing data which identifies and 
locates residential, municipal, or industrial water wells on and near the Site.  The Respondents 
shall gather existing data which identifies surface water uses for areas surrounding the Site 
including, but not limited to, downstream of the Site.  The Respondents shall gather existing 
information describing the flora and fauna of the Site.  The Respondents shall gather existing data 
regarding state and federally listed threatened, endangered, or rare species; sensitive 
environmental areas; or critical habitats on and near the Site.  The Respondents shall compile any 
existing ecological assessment data.  This may include, but is not limited to, results of acute or 
chronic toxicity tests using Site surface water and/or sediment, analysis of invertebrate and/or fish 
tissue concentrations, analysis of wildlife tissue and egg concentrations, and any wildlife or 
invertebrate census or community survey information. 
 
The Respondents shall use data compiled and reviewed to describe additional data needed to 
characterize the Site, to better define potential ARARs, and to develop a range of preliminarily 
identified remedial alternatives.  All previously collected data shall be reviewed to determine 
compliance with the data quality requirements for the project and that it is suitable for use in the 
RI/FS. 
 

Task 2: Remedial Investigation and Feasibility Study Work Plan 
21. The Respondents shall prepare and submit a Draft RI/FS Work Plan (WP) within sixty (60) 
calendar days after the Scoping Phase Meeting.  The Respondents shall use information from appropriate 
EPA guidance and technical direction provided by the EPA’s Remedial Project Manager as the basis for 



Appendix B  
Statement of Work for the SBA Shipyard Superfund Site Page 10 
 

 

preparing the Draft RI/FS WP.  The RI/FS shall be conducted in a manner that minimizes environmental 
impacts in accordance with the EPA’s Principles for Greener Cleanups (EPA 2009a.) and EPA Region 6 
Clean and Green Policy (EPA 2009b.) to the extent consistent with the National Contingency Plan (NCP), 
40 CFR Part 300.  The Best Management Practices available at http://www.cluin.org/greenremediation/ 
shall be considered.  
 
22. The Respondents shall develop the Draft RI/FS WP in conjunction with the Draft RI/FS 
Sampling and Analysis Plan (Task 3 (RI/FS Sampling and Analysis Plan)) and the Draft RI/FS Site 
Health and Safety Plan (Task 4 (RI/FS Site Health and Safety Plan)), although each plan may be 
submitted to the EPA under separate cover.  The Draft RI/FS WP shall include a comprehensive 
description of the Work to be performed, the methodologies to be utilized, and a corresponding schedule 
for completion.  In addition, the Draft RI/FS WP shall include the rationale for performing the required 
activities. 
 
23. Specifically, the Draft RI/FS WP shall present a statement of the problem(s) and potential 
problem(s) posed by the Site and the objectives of the RI/FS.  Furthermore, the Draft RI/FS WP shall 
include a Site background summary setting forth the Site description which includes the geographic 
location of the Site, and to the extent possible, a description of the Site’s physiography, hydrology, 
geology, and demographics; the Site’s ecological, cultural and natural resource features; a synopsis of the 
Site history and a description of previous responses that have been conducted at the Site by local, state, 
federal, or private parties; and a summary of the existing data in terms of physical and chemical 
characteristics of the contaminants identified, and their distribution among the environmental media at the 
Site.  In addition, the Draft RI/FS WP shall include a description of the Site management strategy 
developed during scoping, and a preliminary identification of remedial alternatives and data needs for 
evaluation of remedial alternatives.  The Draft RI/FS WP shall reflect coordination with treatability study 
requirements (Task 8 (Treatability Studies)) and will show a process for and manner of identifying 
Federal and State chemical-, location-, and action-specific ARARs. 
 
24. Finally, the major part of the Draft RI/FS WP shall be a detailed description of the Tasks (Tasks 
1-10) to be performed, information needed for each Task and for the Baseline Human Health and 
Ecological Risk Assessments, information to be produced during and at the conclusion of each Task, and 
a description of the Work products and deliverables that the Respondents will submit to the EPA.  This 
includes the deliverables set forth in the remainder of this SOW; a schedule for each of the required 
activities which is consistent with the EPA’s guidance documents; monthly reports to the EPA as 
specified in Appendix A (Schedule of Deliverables/Meetings); and meetings and presentations to the EPA 
at the conclusion of each major phase of the RI/FS.  The Respondents shall refer to the EPA’s guidance 
document entitled, “Interim Final Guidance for Conducting Remedial Investigations and Feasibility 
Studies Under CERCLA” (EPA 1988b) which describes the RI/FS WP format and the required content. 
 
25. The Respondents are responsible for fulfilling additional data and analysis needs identified by the 
EPA consistent with the general scope and objectives of this RI/FS.  Because of the nature of the Site and 
the iterative nature of the RI/FS, additional data requirements and analyses may be identified throughout 
the process.  If any significant additional Work is required to meet the objectives stated in the RI/FS WP, 
based upon new information obtained during the RI/FS, the Respondents shall submit a Draft RI/FS WP 
Amendment to the EPA for review and approval prior to any additional Work being conducted in 

http://www.cluin.org/greenremediation/
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accordance with the AOC and SOW.  The EPA may, at its discretion, give verbal approval for Work to be 
conducted prior to providing written approval of the Draft RI/FS WP Amendment. 
 
26. Subject to the provisions in Section X of the AOC, the Respondents shall prepare and submit 
to the EPA a final RI/FS Work Plan within thirty (30) calendar days after completing discussion of 
EPA’s comments on the draft RI/FS Work Plan (and in no event later than sixty (60) calendar days 
after receipt of the EPA’s comments on the draft RI/FS Work Plan). 
 
Task 3:  RI/FS Sampling and Analysis Plan 
27. The Respondents shall prepare and submit to the EPA a Draft RI/FS Sampling and Analysis Plan 
(SAP) within sixty (60) calendar days after the Scoping Phase Meeting.  This Draft RI/FS SAP shall 
provide a mechanism for planning field activities and shall consist of an RI/FS Field Sampling Plan and 
Quality Assurance Project Plan as follows:   
 

a) The RI/FS Field Sampling Plan (FSP) shall define in detail the sampling and data 
gathering methods that will be used for the project to define the nature and extent of 
contamination and risk assessment-related studies (Task 7, Risk Assessments).  It shall include, 
but not be limited to, sampling objectives, sample location and frequency, sampling equipment 
and procedures, and sample handling and analysis.  The RI/FS FSP shall contain a completed 
Sample Design Collection Worksheet and a Method Selection Worksheet.  These worksheet 
templates can be found in the EPA’s guidance document entitled, “Guidance for Data Usability in 
Risk Assessment” (EPA 1992a).  In addition, the FSP shall include a comprehensive description 
of the Site including geology; location; and physiographic, hydrological, ecological, cultural, and 
natural resource features; a brief synopses of the history of the Site; summary of existing data; 
and information on fate and transport and effects of chemicals.  As such, the Respondents shall 
provide a strategy that includes both biased sampling and random sampling.  The risk 
assessments require that the sampling be conducted to demonstrate that data is statistically 
representative of the Site. The Respondents shall also confirm that the detection limits for all 
laboratories are in accordance within the goals stated in the EPA’s risk assessment guidance. 
 
The FSP shall consider the use of all existing data and shall justify the need for additional data 
whenever existing data will meet the same objective.  Existing data, if used for the RI/FS, shall 
meet the data quality and usability requirements based on the data quality objectives for the Site.  
The FSP shall be written so that a field sampling team unfamiliar with the Site would be able to 
gather the samples and field information required. The Respondents shall refer to EPA’s guidance 
document entitled, “Interim Final Guidance for Conducting Remedial Investigations and 
Feasibility Studies Under CERCLA” (EPA 1988b) which describes the RI/FS FSP format and the 
required content.  The Respondents shall document any required changes to the Final FSP, during 
the implementation of the RI/FS, in a memorandum to the EPA’s Remedial Project Manager and 
after discussions with the EPA. 
 
b) The RI/FS Quality Assurance Project Plan (QAPP) shall describe the project objectives 
and organization, functional activities, and quality assurance and quality control (QA/QC) 
protocols that will be used to achieve the desired Data Quality Objectives (DQOs).  The DQOs 
shall at a minimum reflect use of analytical methods for identifying contamination and 
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remediating contamination consistent with the levels for remedial action objectives identified in 
the NCP.  In addition, the RI/FS QAPP shall address sampling procedures; sample custody; 
analytical procedures; data reduction, validation, and reporting; and personnel qualifications.  The 
Respondents shall refer to the EPA’s guidance documents entitled; “EPA Requirements for 
Quality Assurance Project Plans, EPA QA/R-5 ” (EPA 2001, EPA/240/B-01/003, March 2001, or 
the latest revision), and “Guidance for Quality Assurance Project Plans, EPA QA/G-5 ” (EPA 
2002, EPA/240/R-02/009, December 2002, or the latest revision) which describe the RI/FS QAPP 
format and the required content. 

 
Subject to the provisions in Section X of the AOC, the Respondents shall prepare and submit 
to the EPA a final RI/FS SAP within thirty (30) calendar days after completing discussion of 
EPA’s comments on the draft RI/FS SAP (and in no event later than sixty (60) calendar days 
after receipt of the EPA’s comments on the draft RI/FS SAP). 

 
28. The Respondents shall demonstrate in advance, to the EPA’s satisfaction, that each analytical 
laboratory it may use is qualified to conduct the proposed Work.  This includes use of methods and 
analytical protocols for the chemicals of concern in the media of interest within detection and 
quantification limits consistent with both QA/QC procedures and the DQOs approved in the RI/FS QAPP 
for the Site by the EPA.  The laboratory must have, and follow, an approved QA program.  If a laboratory 
not in the Contract Laboratory Program (CLP) is selected, methods consistent with CLP methods shall be 
used where appropriate.  Any methods not consistent with CLP methods shall be approved by the EPA 
prior to their use.  Furthermore, if a laboratory not in the CLP program is selected, a laboratory QA 
program must be submitted to the EPA for review and approval.  The EPA may require the Respondents 
to submit detailed information to demonstrate that the laboratory is qualified to conduct the Work, 
including information on personnel and qualifications, equipment, and material specifications. 

 
 
Task 4:  RI/FS Site Health and Safety Plan 
29. The Respondents shall prepare and submit to the EPA an RI/FS Site Health and Safety Plan 
(HSP) within sixty (60) calendar days after the Scoping Phase Meeting.  This RI/FS HSP shall be 
prepared in accordance with the Occupational Safety and Health Administration regulations and protocols 
and must be in place prior to any onsite activities.  The EPA will review, but not approve, the RI/FS Site 
HSP to ensure that all necessary elements are included and that the plan provides for the protection of 
human health and the environment.  The EPA may, at its discretion, disapprove the Site HSP and provide 
comments concerning those aspects of the plan which pertain to the protection of the environment and the 
health of persons not employed by, or under contract to, the Respondents.  In addition, EPA may require a 
revised RI/FS Site HSP to be submitted for review in the event that the RI/FS WP is changed or amended 
(e.g., such as in the performance of pilot studies which may result in the airborne emissions of hazardous 
substances from the Site).  The Respondents shall refer to the EPA’s guidance document entitled, 
“Interim Final Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA” (EPA 1988b) which describes the RI/FS Site HSP format and the required content. 
 
Task 5: Community Involvement Plan 
30. The development and implementation of community relations activities, including community 
interviews and developing a community involvement plan, are the responsibilities of EPA.  Respondents 
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must assist, as required by EPA, by providing information regarding the Site’s history, participating in 
public meetings upon notice from EPA, or by preparing fact sheets for distribution to the general public.  
As appropriate and feasible, EPA will provide Respondents with the opportunity to review and provide 
comments on a draft community involvement plan, including the stakeholder and community mailing 
lists, and fact sheets prior to distribution.  In addition, EPA may require that Respondents establish a 
community information repository, at or near the Site, to house one copy of the administrative record.  
The extent of Respondents’ involvement in community relations activities is left to the discretion of EPA.  
Respondents’ community relations responsibilities, if any, are specified in the community involvement 
plan.  All community relations activities will be subject to oversight by EPA.  
 
Task 6:  Site Characterization 
31. Site Characterization shall build upon and complement work completed during the 1997 RCRA 
Facility Investigation (RFI) along with recent sampling activities during the 2013 and 2014 Site 
Inspection (SI) and Expanded Site Inspection (ESI) respectively.  Data gaps currently identified include 
but not limited to buried barge/associated alkyne storage tank pump house and stained soils, contaminated 
soils located in an area south of water pit 1 and west of oil pit, the nature of the subsurface non aqueous 
phase liquid (NAPL) and issues related to the fate and transport of contaminates in the groundwater.  In 
particular, the density of the NAPL, vertical and horizontal extent of the NAPL, vertical and horizontal 
extant of the contamination in the groundwater, degree of natural biodegradation, and the hydraulic 
properties for the shallow groundwater bearing unit.  Four probable points of entries (PPEs) for 
contamination were identified during the 2013-2014 SI and ESI.  These areas will need further site 
characterization.   
 
• PPE 1 is a zone located on the eastern portion of the SBA property along the man-made structure 
between the dry dock and Mermentau River. 
• PPE 2, located directly north of the partially buried barge is a zone where the overland flow meets the 
barge slip, is also located on the eastern portion of the property and a probable entry point from Source 
No. 1. 
• PPE 3 is a segment along where the partially buried barge and former water pit 3, have been reported to 
have discharged into the adjacent wetlands along a perennial drainage ditch which runs on the property 
from the northwest, through the wetlands and drains to the Mermentau River. Surface run-off from 
Sources No. 2, 3, & 4 eventually flow into a segment of PPE-3, the depressed area of the drainage ditch 
that flows through the wetland that drains to the Mermentau. 
• PPE 4 is a zone located along the eastern edge of former water pit 3 (Source No. 6). The former water 
pit 3 was closed by using a hydraulic excavator to break a wide gap in the earthen berm separating it from 
the Mermentau River bottomland directly east of the water pit. Upon removal of the segment of the 
earthen berm, water from the Mermentau River flowed into the former water pit 3, raising the level of the 
water in the pit to approximately four (4) feet deep. Thus, linking the former surface impoundment with 
the designated wetland area to the immediate west (Figure 2).  Contamination could have entered the 
Mermentau River anywhere along the boundary of the perennial drainage ditch, wetlands, barge slip or 
dry dock and PPE 1 releases directly to the Mermentau River from the dry dock (Source No. 5). The 
migration route of all sources and PPEs eventually flow toward and into the Mermentau River. 
 

As part of the Remedial Investigation (RI), the Respondents shall perform the activities described 
in this Task, including the preparation of an RI Report (Task 9, Remedial Investigation Report).  The 
overall objective of the Site’s characterization will be to describe areas of the Site that may pose a threat 
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to human health or the environment.  This will be accomplished by first determining the Site’s physio-
graphy, geology, and hydrology.  Surface and subsurface pathways of migration shall be defined by the 
Respondents.  The Respondents shall identify the sources of contamination and define the nature, extent, 
and volume of the sources of contamination, including their physical and chemical constituents.  The 
Respondents shall also investigate the extent of migration of this contamination as well as its volume and 
any changes in its physical or chemical characteristics, to provide for a comprehensive understanding of 
the nature and extent of contamination at the Site.  Using this information, contaminant fate and transport 
will then be determined and projected. 
 
32. The Respondents shall implement the Final RI/FS WP, and SAP during this phase of the RI/FS.  
Field data will be collected and analyzed to provide the information required to accomplish the objectives 
of the study.  The Respondents shall notify the EPA at least fifteen (15) calendar days in advance of the 
field work regarding the planned dates for field activities, including, but not limited to, ecological field 
surveys, field layout of the sampling grid, installation of wells, initiating sampling (air, surface water, 
ground water, sediments, soils, and biota), installation and calibration of equipment, aquifer tests, and 
initiation of analysis and other field investigation activities (including geophysical surveys and borehole 
geophysics).  The Respondents shall not proceed with field activities without prior EPA approval.  The 
Respondents shall demonstrate that the laboratory and type of laboratory analyses that will be utilized 
during the Site’s characterization meets the specific QA/QC requirements and the DQOs established for 
the investigation of the Site as specified in the Final RI/FS SAP.  Activities are often iterative, and to 
satisfy the objectives of the RI/FS it may be necessary for the Respondents to supplement the Work 
specified in the Final RI/FS WP. 
 
33. The Respondents shall perform the following activities as part of Task 6 (Site Characterization): 

 
a) Field Investigation - The field investigation shall include the gathering of data to define 
the Site’s physical and biological characteristics, sources of contamination, and the nature and 
extent of contamination at or from the Site.  These activities shall be performed by the 
Respondents in accordance with the Final RI/FS WP and SAP.  At a minimum, this field 
investigation shall address the following: 

 
i)  Implementation and Documentation of Field Support Activities - The Respondents 
shall initiate field support activities following the Final RI/FS WP and SAP approved by 
the EPA.  Field support activities may include obtaining access to the Site; scheduling; 
and procurement of equipment, office space, laboratory services, and/or contractors.  The 
Respondents shall notify the EPA at least fifteen (15) calendar days prior to initiating 
field support activities so that the EPA may adequately schedule oversight activities.  The 
Respondents shall also notify the EPA in writing upon completion of field support 
activities. 

 
ii)  Investigation and Definition of Site Physical and Biological Characteristics - The 
Respondents shall collect data on the physical and biological characteristics of the Site 
and its surrounding areas including the physiography, geology, hydrology, and specific 
physical characteristics identified in the Final RI/FS WP.  This information shall be 
ascertained through a combination of physical measurements, observations, and sampling 
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efforts, and will be utilized to define potential transport pathways and human and 
ecological receptor populations (including risks to endangered or threatened species).  In 
defining the Site’s physical characteristics, the Respondents shall also obtain sufficient 
engineering data for the projection of contaminant fate and transport, and development 
and screening of remedial action alternatives, including information to assess treatment 
technologies. 

 
iii)  Definition of Sources of Contamination - The Respondents shall locate each source 
of contamination.  For each location, the areal extent and depth of contamination will be 
determined by sampling at incremental depths on a sampling grid.  The physical 
characteristics and chemical constituents and their concentrations will be determined for 
all known and discovered sources of contamination.  The Respondents shall conduct 
sufficient sampling to define the boundaries of the contaminant sources to the level 
established in the Final RI/FS QAPP and DQOs.  Defining the source of contamination 
shall include analyzing the potential for contaminant release (e.g., long-term leaching 
from soil), contaminant mobility and persistence, and characteristics important for 
evaluating remedial actions, including information to assess treatment technologies. 

 
iv) Description of the Nature and Extent of Contamination - The Respondents shall 
gather information to describe the nature and extent of contamination, at or from the Site, 
as a final step during the field investigation.  To describe the nature and extent of 
contamination, the Respondents shall utilize the information on the Site’s physical and 
biological characteristics and sources of contamination to give a preliminary estimate of 
the contaminants that may have migrated.  The Respondents shall then implement an 
iterative monitoring program and any study program identified in the Final RI/FS WP or 
SAP such that by using analytical techniques sufficient to detect and quantify the 
concentration of contaminants, the migration of contaminants through the various media 
at the Site can be determined.  In addition, the Respondents shall gather data for 
calculations of contaminant fate and transport.  This process shall be continued until the 
area and depth of contamination are known to the level of contamination established in 
the Final RI/FS QAPP and DQOs.  The EPA will use the information on the nature and 
extent of contamination to determine the level of risk presented by the Site and to help 
determine aspects of the appropriate remedial action alternatives to be evaluated. 

 
b)  Data Analyses - The Respondents shall analyze the data collected and develop or refine 
the Conceptual Site Model by presenting and analyzing data on source characteristics, the nature 
and extent of contamination, the transport pathways and fate of the contaminants present at the 
Site, and the effects on human health and the environment: 

 
i) Evaluation of Site Characteristics: The Respondents shall analyze and evaluate the data 
to describe the Site’s physical and biological characteristics, contaminant source 
characteristics (as necessary to identify principal threat or low threat wastes, and estimate 
waste volumes for risk assessment evaluation and remedial alternatives evaluation 
purposes), nature and extent of contamination, and contaminant fate and transport.  
Results of the Site’s physical characteristics, source characteristics, and extent of 
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contamination analyses are utilized in the analysis of contaminant fate and transport.  The 
evaluation will include the actual and potential magnitude of releases from the sources, 
and horizontal and vertical spread of contamination as well as the mobility and 
persistence of the contaminants.  Where modeling is appropriate, such models shall be 
identified by the Respondents to the EPA in a Technical Memorandum prior to their use.  
If EPA disapproves of or requires revisions to the technical memorandum, in whole or in 
part, subject to the provisions in Section X of the AOC, Respondents shall amend and 
submit to EPA a revised technical memorandum on modeling which is responsive to 
directions and EPA’s comments within thirty (30) calendar days after completing 
discussion of the EPA’s comments on the draft technical memorandum (and in no event 
later than sixty (60) calendar days after receipt of the EPA’s comments on the draft 
memorandum). 

 
All data and programming, including any proprietary programs, shall be made available 
to the EPA together with a sensitivity analysis.  The RI data shall be presented in a format 
to facilitate the Respondent’s preparation of the Baseline Human Health and Ecological 
Risk Assessments (Task 7, Risk Assessments).  All data shall be archived in a database in 
such a format that would be accessible to investigators as needed. 

 
The Respondents shall agree to discuss and then collect additional data for any data gaps 
identified by the EPA that are needed to complete the risk assessments.  Also, this 
evaluation shall provide any information relevant to the Site’s characteristics necessary 
for evaluation of the need for remedial action in the risk assessments and for the 
development and evaluation of remedial alternatives.  Analyses of data collected for the 
Site’s characterization shall meet the DQOs developed in the Final RI/FS QAPP and 
stated in the Final RI/FS SAP (or revised during the RI). 

 
c)  Data Management Procedures – The Respondents shall consistently document the quality 
and validity of field and laboratory data compiled during the RI as follows: 
 

i) Documentation of Field Activities - Information gathered during the Site’s 
characterization shall be consistently documented and adequately recorded by the 
Respondents in well maintained field logs and laboratory reports.  The method(s) of 
documentation shall be specified in the Final RI/FS WP and/or the SAP.  Field logs shall 
be utilized to document observations, measurements, and significant events that have 
occurred during field activities.  Laboratory reports shall document sample custody, 
analytical responsibility and results, adherence to prescribed protocols, nonconformity 
events, corrective measures, and data deficiencies. 

 

ii) Sample Management and Tracking - The Respondents shall maintain field reports, 
sample shipment records, analytical results, and QA/QC reports to ensure that only 
validated analytical data are reported and utilized in the risk assessments and the 
development and evaluation of remedial alternatives.  Analytical results developed under 
the Final RI/FS WP shall not be included in any characterization reports of the Site unless 
accompanied by or cross-referenced to a corresponding QA/QC report.  In addition, the 
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Respondents shall establish a data security system to safeguard chain-of-custody forms 
and other project records to prevent loss, damage, or alteration of project documentation. 

 
34. Reuse Assessment - If EPA, in its sole discretion, determines that a Reuse Assessment is 
necessary, Respondents will perform the Reuse Assessment in accordance with the SOW, RI/FS Work 
Plan and applicable guidance (EPA 2001c).  The Reuse Assessment should provide sufficient information 
to develop realistic assumptions of the reasonably anticipated future land use for the Site.  
 
Task 7: Risk Assessments 
35. The Respondents shall perform a Baseline Human Health Risk Assessment, Screening Level 
Ecological Risk Assessment, and a Baseline Ecological Risk Assessment (if necessary) for the Site, 
which will be a part of the RI Report.  The Respondents will prepare one section of the Final RI/FS WP 
(Task 2) which discusses the risk assessment process and outlines the steps necessary for coordinating 
with the EPA at key decision points within the process.  Submittal of deliverables, meetings and/or 
conference calls, and presentations to the EPA will be reflected in the project schedule in the Final RI/FS 
WP to demonstrate the progress made on the risk assessments.  The DQOs listed within the Final RI/FS 
QAPP will include DQOs specific to risk assessment needs, and critical samples needed for the risk 
assessments will be identified within the Final RI/FS SAP.  The Respondents shall develop an initial 
Conceptual Site Model which may be revised as new information is obtained.  These risk assessments 
shall consist of both Human Health and Ecological Risk Assessments as follows: 
 

a) Baseline Human Health Risk Assessment: The Respondents shall perform a Baseline 
Human Health Risk Assessment (BHHRA) to evaluate and assess the risk to human health posed 
by the contaminants present at the Site.  The Respondents shall refer to the appropriate EPA 
guidance documents (EPA 1989b, 1991a, 1991b, 1991c, 1992a, and 2001b) in conducting the 
BHHRA.  The Respondents shall address the following in the BHHRA: 

 
i)  Hazard Identification (sources) - The Respondents shall review available information 
on the hazardous substances present at the Site and identify the major contaminants of 
concern.   

 
ii)  Dose-Response Assessment - The Respondents, with concurrence from the EPA, shall 
select contaminants of concern based on their intrinsic toxicological properties and 
distribution in the environment. 

 
iii)  Conceptual Exposure/Pathway Analysis - The Respondents shall identify and analyze 
critical exposure pathways (e.g., drinking water).  The proximity of contaminants to 
exposure pathways and their potential to migrate into critical exposure pathways shall be 
assessed. 

 
iv)  Characterization of Site and Potential Receptors - The Respondents shall identify and 
characterize human populations in the exposure pathways. 

 
v)  Exposure Assessment - During the exposure assessment, the Respondents shall 
identify the magnitude of actual or potential human exposures, the frequency and 
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duration of these exposures, and the routes by which receptors are exposed.  The 
exposure assessment shall include an evaluation of the likelihood of such exposures 
occurring and shall provide the basis for the development of acceptable exposure levels.  
In developing the exposure assessment, the Respondents shall develop reasonable 
maximum estimates of exposure for both current land use conditions and potential future 
land use conditions at the Site. 

 
vi)  Risk Characterization - During risk characterization, the Respondents shall compare 
chemical-specific toxicity information, combined with quantitative and qualitative 
information from the exposure assessment, to measured levels of contaminant exposure 
levels and the levels predicted through environmental fate and transport modeling.  These 
comparisons shall determine whether concentrations of contaminants at or near the Site 
are affecting or could potentially affect human health. 

 
vii)  Identification of Limitations/Uncertainties - The Respondents shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
BHHRA. 

 
viii)  Conceptual Site Model - Based on contaminant identification, exposure assessment, 
toxicity assessment, and risk characterization, the Respondents shall develop a 
Conceptual Site Model for the Site. 

 
The Respondents shall prepare and submit to the EPA for review and approval, according to the 
schedule specified in the Final RI/FS Work Plan, a Draft BHHRA.  Subject to the provisions in 
Section X of the AOC, the Respondents shall submit a Final BHHRA within thirty (30)  calendar 
days after completing discussion of the EPA’s comments on the Draft BHHRA (an in no event 
later than sixty (60) calendar days after receipt of the EPA’s approval of the Draft BHHRA. 

 
b)  Baseline Ecological Risk Assessment:  The Respondents shall perform the Baseline 
Ecological Risk Assessment (BERA) concurrently with the BHHRA.  The BERA shall conform 
to current EPA guidance (EPA 1992a, EPA 1992b, EPA 1993, EPA 1997, and EPA 2001b).  The 
scoping of all phases of the BERA shall follow the general approach provided in the EPA’s 
guidance (EPA 1997) and shall include discussions between the Respondents and the EPA’s risk 
assessors and risk managers.  The BERA shall conform to the general outline provided in the 
EPA’s guidance (EPA 1997). 

 
The eight steps in the Baseline Ecological Risk Assessment (BERA) process include:  
Step 1 - Screening-Level Problem Formulation and Ecological Effects Evaluation,  
Step 2 - Screening-Level Preliminary Exposure Estimate and Risk Calculation,  
Step 3 - Baseline Risk Assessment Problem Formulation,  
Step 4 - Study Design and Data Quality Objectives,  
Step 5 - Field Verification and Sampling Design,  
Step 6 - Site Investigation and Analysis of Exposure and Effects,  
Step 7 - Risk Characterization, and 
Step 8 - Risk Management.   
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The Respondents shall interact closely with the EPA’s Remedial Project Manager and risk 
assessment staff assigned to the Site to ensure that draft deliverables are acceptable and major 
rework is avoided on subsequent submittals.  The scope of the BERA will be determined via a 
phased approach as outlined in the EPA’s guidance documents and documented in the following 
deliverables: 

 
i)  Step 1,  Screening Level Problem Formulation and Ecological Effects Evaluation - The 
“Screening Level Problem Formulation and Ecological Effects Evaluation” step is part of 
the initial ecological risk screening assessment.  For this initial step, it is likely that site-
specific information for determining the nature and extent of contamination and for 
characterizing ecological receptors at the Site is limited.  This step includes all the 
functions of problem formulation (Steps 3 and 4) and ecological effects analysis, but on a 
screening level.  The results of this step will be used in conjunction with exposure 
estimates during the preliminary risk calculation in Step 2 (Screening-Level Preliminary 
Exposure Estimate and Risk Calculation). 

 
For the screening level problem formulation, the Respondents shall develop a Conceptual 
Site Model that addresses these five issues: 1) environmental setting and contaminants 
known or suspected to exist at the Site, 2) contaminant fate and transport mechanisms 
that might exist at the Site, 3) the mechanisms of ecotoxicity associated with 
contaminants and likely categories of receptors that could be affected, 4) the complete 
exposure pathways that might exist at the Site, and 5) selection of endpoints to screen for 
ecological risk. 

 
The next step in the initial ecological risk screening assessment will be the preliminary 
ecological effects evaluation and the establishment of contaminant exposure levels that 
represent conservative thresholds for adverse ecological effects.  Screening ecotoxicity 
values shall represent a no-observed-adverse-effect-level for long-term exposures to a 
contaminant.  Ecological effects of most concern are those that can impact populations 
(or higher levels of biological organizations), and/or individual receptors for state and 
federally listed threatened/endangered or rare species; and include adverse effects on 
development, reproduction, and survivorship.  For some of the data reported in the 
literature, conversions may be necessary to allow the data to be used for measures of 
exposure other than those reported.  The Respondents shall consult with the EPA’s 
Remedial Project Manager and risk assessors concerning any extrapolations used in 
developing screening ecotoxicity values. 

 
ii)  Step 2, Screening-Level Exposure Estimate and Risk Calculation - The “Screening-
Level Exposure Estimate and Risk Calculation” comprises the second step in the 
ecological risk screening assessment for the Site.  Risk is estimated by comparing 
maximum documented exposure concentrations with the ecotoxicity screening values 
from Step 1.  At the conclusion of Step 2, the Respondents shall decide, with concurrence 
from the EPA, that either the screening-level ecological risk assessment is adequate to 
determine that ecological threats are negligible, or the process should continue to a more 
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detailed ecological risk assessment (Steps 3 through 7).  If the process continues, the 
screening-level assessment serves to identify exposure pathways and preliminary 
contaminants of concern for the BERA by eliminating those contaminants and exposure 
pathways that pose negligible risks. 

 
To estimate exposures for the screening-level ecological risk calculation, on-site 
contaminant levels and general information on the types of biological receptors that might 
be exposed should be known from Step 1.  Only complete exposure pathways should be 
evaluated and the highest measured or estimated on-site contaminant concentration for 
each environmental medium should be used to estimate exposures, thereby ensuring that 
potential ecological threats are not missed. 

 
The Respondents will estimate a quantitative screening-level risk using the exposure 
estimates developed according to Step 2 and the screening ecotoxicity values developed 
according to Step 1.  For the screening-level risk calculation, the hazard quotient 
approach, which compares point estimates of screening ecotoxicity values and exposure 
values, is adequate to estimate risk. 

 
At the end of Step 2, the Respondents shall decide, with concurrence from the EPA, 
whether the information available is adequate to support a risk management decision.  
The three possible decisions at this point will be: 1) There is adequate information to 
conclude that ecological risks are negligible and therefore no need for remediation on the 
basis of ecological risk; 2) The information is not adequate to make a decision at this 
point, and the ecological risk assessment process will continue to Step 3; or 3) The 
information indicates a potential for adverse ecological effects, and a more thorough 
assessment is warranted.  The Respondents shall document the decision and the basis for 
it in a Draft Screening Level Ecological Risk Assessment (SLERA) Report and submit it 
to the EPA for review and approval according to the project schedule in the Final RI/FS 
WP.  The Respondents shall submit a Final SLERA within thirty (30) days after 
completing discussion of the EPA’s comments on the Draft SLERA Report (and in no 
event later than sixty (60) days after receipt of the EPA’s comments on the Draft SLERA 
Report). 

 
iii)  Step 3, Baseline Risk Assessment Problem Formulation - The “Baseline Risk 
Assessment Problem Formulation” step of the BERA will refine the screening-level 
problem formulation and expands on the ecological issues that are of concern at the Site.  
In the screening-level assessment, conservative assumptions are used where site-specific 
information is lacking.  In Step 3, the results of the screening assessment and additional 
site-specific information are used to determine the scope and goals of the BERA.  Steps 3 
through 7 will be required only if the screening-level assessment, in Steps 1 and 2, 
indicated a need for further ecological risk evaluation. 

 
Problem formulation at Step 3 will include the following activities: a) refining 
preliminary contaminants of ecological concern; b) further characterizing ecological 
effects of contaminants; c) reviewing and refining information on contaminant fate and 
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transport, complete exposure pathways, and ecosystems potentially at risk; d) selecting 
assessment endpoints; and e) developing a CSM with working hypotheses or questions 
that the Site investigation will address.   

 
At the conclusion of Step 3, the Respondents shall submit a Draft BERA Problem 
Formulation (PF) Report to the EPA for review and approval according to the project 
schedule in the Final RI/FS Work Plan.  The Respondents shall submit a Final BERA PF 
Report within thirty (30) days after completing discussion of the EPA’s comments on the 
Draft BERA PF Report (and in no event later than sixty (60) days after receipt of the 
EPA’s comments on the Draft BERA PF Report).  This report shall discuss the 
assessment endpoints, exposure pathways, risk questions, and the CSM integrating these 
components.  The products of Step 3 will be used to select measurement endpoints and to 
develop the BERA Work Plan (WP) and Sampling and Analysis (SAP) for the Site in 
Step 4. 

 
iv)  Step 4, Study Design and Data Quality Objective Process - The “Study Design and 
Data Quality Objective Process” step of the BERA will establish the measurement 
endpoints which complete the CSM in Step 3.  The CSM will then be used to develop the 
study design and DQOs.  The deliverables of Step 4 will be the BERA WP and SAP, 
which describe the details of the Site’s investigation as well as the data analysis methods 
and DQOs.  The Draft BERA WP shall describe the assessment endpoints, exposure 
pathways, questions and testable hypotheses, measurement endpoints and their relation to 
assessment endpoints, and uncertainties and assumptions.  The Draft BERA SAP shall 
describe data needs; scientifically valid and sufficient study design and data analysis 
procedures; study methodology and protocols, including sampling techniques; data 
reduction and interpretation techniques, including statistical analyses; and quality 
assurance procedures and quality control techniques.  The Respondents shall submit to 
the EPA for review and approval a Draft BERA WP and SAP according to the schedule 
specified in the Final RI/FS Work Plan.  The Respondents shall submit a Final BERA 
WP and SAP within thirty (30) days after completing discussion of the EPA’s comments 
on the Draft BERA WP and SAP (and in no event later than sixty (60) days after receipt 
of the EPA’s comments on the Draft BERA WP and SAP).  

 
v)  Step 5, Field Verification of Sampling Design - The “Field Verification of Sampling 
Design” step of the BERA process will ensure that the DQOs for the Site can be met.  
This step verifies that the selected assessment endpoints, testable hypotheses, exposure 
pathway model, measurement endpoints, and study design from Steps 3 and 4 are 
appropriate and implementable at the Site.  Step 6 of the BERA process cannot begin 
until the Final BERA WP and SAP are approved by the EPA. 

 
vi)  Step 6, Site Investigation and Analysis Phase - The “Site Investigation and Analysis 
Phase” of the BERA process shall follow the Final BERA WP and SAP developed in 
Step 4 and verified in Step 5.  The Step 6 results are then used to characterize ecological 
risks in Step 7. 
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The Final BERA WP for the Site investigation will be based on the CSM and will specify 
the assessment endpoints, risk questions, and testable hypotheses.  During the Site 
investigation, the Respondents shall adhere to the DQOs and to any requirements for co-
located sampling.  The analysis phase of the BERA process will consist of the technical 
evaluation of data on existing and potential exposures and ecological effects at the Site.  
This analysis will be based on the information collected during Steps 1 through 5 and will 
include additional assumptions or models to interpret the data in the context of the CSM.  
Changing field conditions and new information on the nature and extent of contamination 
may require a change to the Final BERA SAP. 

 
vii)  Step 7 - Risk Characterization - The “Risk Characterization” step is considered the 
final phase of the BERA process and will include two major components: risk estimation 
and risk description.  Risk estimation will consist of integrating the exposure profiles 
with the exposure-effects information and summarizing the associated uncertainties.  The 
risk description will provide information important for interpreting the risk results and 
will identify a threshold for adverse effects on the assessment endpoints.  At the end of 
Step 7, the Respondents shall submit a Draft BERA Report to EPA for review and 
approval according to the project schedule in the Final RI/FS WP.  The Respondents shall 
submit a Final BERA Report within thirty (30) days after completing discussion of the 
EPA’s comments on the Draft BERA Report (and in no event later than sixty (60) days 
after receipt of the EPA’s comments on the Draft BERA Report). 

 
viii)  Step 8 - Risk Management - “Risk Management” at the Site will be the 
responsibility of the EPA’s Remedial Project Manager and risk assessor(s), who must 
balance risk reductions associated with cleanup of contaminants with potential impacts of 
the remedial actions themselves.  In Step 7, a threshold for effects on the assessment 
endpoint as a range between contamination levels identified as posing no ecological risk 
and the lowest contamination levels identified as likely to produce adverse ecological 
effects will be identified.  In Step 8, the EPA’s Remedial Project Manager and risk 
assessor(s) will evaluate several factors in deciding whether or not to clean up to within 
that range.  This risk management decision will be finalized by the EPA in the Record of 
Decision for the Site. 

 
Task 8:  Treatability Studies 
36.  Treatability testing, if necessary, shall be performed by the Respondents to assist in the detailed 
analysis of alternatives.  In addition, if applicable, testing results and operating conditions shall be used in 
the detailed design of the selected remedial technology.  The following activities shall be performed by 
the Respondents: 

a)  Determination of Candidate Technologies and of the Need for Testing - The Respondents 
shall identify candidate technologies for a treatability studies program.   
 
The listing of candidate technologies will cover the range of technologies required for alternatives 
analysis.  The specific data requirements for the testing program will be determined and refined 
during the characterization of the Site and the development and screening of remedial 
alternatives.  The Respondents shall perform the following activities: 
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i) Conduct of Literature Survey and Determination of the Need for Treatability Testing - 
The Respondents shall conduct a literature survey to gather information on performance, 
relative costs, applicability, removal efficiencies, operation and maintenance 
requirements, and implementability of candidate technologies.  If practical technologies 
have not been sufficiently demonstrated, or cannot be adequately evaluated for this Site 
on the basis of available information, treatability testing may need to be conducted.  
Where it is determined by the EPA that treatability testing is required, and unless the 
Respondents can demonstrate to the EPA’s satisfaction that they are not needed, the 
Respondents shall be required to submit a Treatability Study Work Plan to the EPA 
outlining the steps and data necessary to evaluate and initiate the treatability testing 
program. 
 
ii) Evaluation of Treatability Studies - Once a decision has been made to perform 
treatability studies, the Respondents and the EPA will decide on the type of treatability 
testing to use (e.g., bench versus pilot, etc.).  Because of the time required to design, 
fabricate, and install pilot scale equipment as well as perform testing for various 
operating conditions, the decision to perform pilot testing shall be made as early in the 
process as possible to minimize potential delays of the Feasibility Study (Task 10).  If the 
EPA determines that treatability studies are necessary, the Respondents shall submit a 
Draft Treatability Study Work Plan (TSWP), Sampling and Analysis Plan (SAP), and 
Health and Safety Plan within sixty (60) calendar days after the determination that 
treatability studies are necessary.  Subject to the provisions in Section X of the AOC, the 
Respondents shall submit a Final TSWP, SAP, and HSP within thirty (30) days after 
completing discussion of the EPA’s comments on the Draft TSWP (and in no event later 
than sixty (60) calendar days after receipt of the EPA’s comments on the Draft TSWP.  
The EPA will not approve the TS HSP but may provide comments to the Respondents. 

 
The Respondents shall submit a Draft Treatability Study (TS) Report to the EPA for 
review and approval according to the project schedule in the Final Treatability Study 
Work Plan.  Subject to the provisions in Section X of the AOC, the Respondents shall 
submit a Final TS Report within thirty (30) calendar days after completing discussion of 
the EPA’s comments on the Draft TS Report (and in no event later than sixty (60) 
calendar days after receipt of the EPA’s comments of the Draft TS Report.  This report 
shall evaluate the technology’s effectiveness and implementability in relation to the 
Preliminary Remediation Goals established for the Site.  Actual results must be compared 
with predicted results to justify effectiveness and implementability discussions. 

 
 
Task 9:  Remedial Investigation Report 
37. The Respondents shall prepare and submit a Remedial Investigation (RI) Report.  The 
Respondents shall refer to the EPA’s guidance document entitled, “Interim Final Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA” (EPA 1988b), including 
Table 3-13 (Suggested RI Report Format), for the RI Report format and the required content.  The 
Respondents shall discuss the RI Report format and the required content with the EPA’s Remedial Project 
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Manager early in the RI/FS process.  The information shall include a summary of the results of the field 
activities to characterize the Site, classification of ground water beneath the Site, nature and extent of 
contamination for all media, and appropriate site-specific discussions for fate and transport of 
contaminants.  The Respondents shall incorporate the results of Task 7 (Risk Assessments) into the RI 
Report, as appropriate. 
 

The Respondents shall submit a Draft RI Report to the EPA for review and approval according to 
the project schedule in the Final RI/FS Work Plan. Subject to the provisions in Section X of the AOC, the 
Respondents shall submit a final RI Report within thirty (30) calendar days after completing discussion of 
the EPA’s comments on the Draft RI Report (and in no event later than sixty (60) calendar days after 
receipt of the EPA’s comments on the Draft RI Report). 
 
Task 10:  Feasibility Study 
38.  The Respondents shall perform a Feasibility Study (FS) as specified in this SOW.  The FS shall 
include, but not be limited to, the development and screening of alternatives for remedial action, a 
detailed analysis of alternatives for remedial action, and submittal of Draft and Final FS Reports as 
follows: 
 

a)   Development and Screening of Alternatives for Remedial Action - The Respondents shall 
develop an appropriate range of remedial alternatives that will be evaluated through development 
and screening.   

 
b)  Detailed Analyses of Alternatives for Remedial Action - The Respondents shall conduct a 
detailed analysis of remedial alternatives for the candidate remedies identified during the 
screening process described in this Task.  This detailed analysis shall follow the EPA’s guidance 
document entitled, “Interim Final Guidance for Conducting Remedial Investigations and 
Feasibility Studies Under CERCLA” (EPA 1988b) and other appropriate guidance documents.  
The major components of the Detailed Analysis of Alternatives for Remedial Action shall consist 
of an analysis of each option against a set of evaluation criteria and a separate discussion for the 
comparative analysis of all options with respect to each other in a manner consistent with the 
NCP.  The Respondents shall not consider state and community acceptance during the Detailed 
Analysis of Alternatives.  The EPA will perform the analysis of these two criteria.  At the 
conclusion of the Detailed Analysis of Alternatives and within the time frame specified in the 
project schedule in the Final RI/FS WP, the Respondents shall provide the EPA with a Draft FS 
Report as outlined below.   

 
Draft Feasibility Study Report - The Respondents shall submit to the EPA, for review and 
approval, a Draft FS Report which documents the activities conducted during the Development 
and Screening of Alternatives and the Detailed Analyses of Alternatives, as described above, 
according to the project schedule in the Final RI/FS WP.  The Respondents shall refer to the 
EPA’s guidance document entitled, “Interim Final Guidance for Conducting Remedial 
Investigations and Feasibility Studies Under CERCLA” (EPA 1988b), specifically Table 6-5 
(Suggested FS Report Format) for FS Report content and format.   
 
c)  Final Feasibility Study Report – The Draft FS Report shall provide the basis for the 
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Proposed Plan developed by the EPA under CERCLA and shall document the development and 
analysis of remedial alternatives.  The Draft FS Report may be subject to change following 
comments received during the public comment period on the EPA’s Proposed Plan.  The EPA 
will forward any comments pertinent to content of the Draft FS Report to the Respondents. 
Subject to the provisions in Section X of the AOC, the Respondents shall submit a Final FS 
Report within thirty (30) calendar days after completing discussion of the EPA’s comments (and 
any public comments provided by EPA) on the Draft FS Report (and in no event later than sixty 
(60) calendar days after the receipt of comments from EPA on the Draft FS Report). 
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APPENDIX A 

SCHEDULE OF DELIVERABLES/MEETINGS 

 STATEMENT OF WORK 

 REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 

 CEDAR CHEMICAL SUPERFUND SITE 

 
 
 DELIVERABLE 

 
 DUE DATE (CALENDAR DAYS) 

1. Scoping Phase Meeting Meeting to be scheduled within fourteen (14) days 
after the effective date of the AOC. 

2. Draft and Final RI/FS Work Plan (WP) Draft due within sixty (60) days after the Scoping 
Phase Meeting.  Final due within thirty (30) days after 
completing discussion of the EPA’s comments on the 
Draft RI/FS Work Plan (and in no event later than 
sixty (60) days after receipt of the EPA’s comments on 
the Draft RI/FS Work Plan) 

3. Draft and Final RI/FS Sampling and Analysis Plan 
(SAP) 

Draft due within sixty (60) days after the Scoping 
Phase Meeting.  Final due within thirty (30) days after 
completing discussion of the EPA’s comments on the 
Draft RI/FS SAP (and in no event later than sixty (60) 
days after receipt of the EPA’s comments on the Draft 
RI/FS Work SAP) 

4. RI/FS Site Health and Safety Plan Plan due within sixty (60) days after the Scoping Phase 
Meeting.   

5. Draft and Final Technical Memorandum on 
Modeling of Site Characteristics 

Draft due when Respondents propose that modeling is 
appropriate.  Final due within thirty (30) days after 
completing discussion of the EPA’s comments on the 
draft memorandum (and in no event later than sixty 
(60) days after receipt of the EPA’s comments on the 
draft memorandum). 

6. Draft and Final Baseline Human Health Risk 
Assessment (BHHRA) 

Draft due as specified in the Final RI/FS WP.  Final 
due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft BHHRA (and in 
no event later than sixty (60) days after receipt of the 
EPA’s comments on the Draft BHHRA). 

7. Draft and Final Screening Level Ecological Risk 
Assessment (SLERA) Report 

Draft due as specified in the Final RI/FS WP. Final due 
within thirty (30) days after completing discussion of 
the EPA’s comments on the Draft SLERA Report (and 
in no event later than sixty (60) days after receipt of 
the EPA’s comments on the Draft SLERA Report). 

8. Draft and Final Baseline Ecological Risk 
Assessment (BERA) Problem Formulation (PF) Report 

Draft due as specified in the Final RI/FS WP.  Final 
due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft BERA PF Report 
(and in no event later than sixty (60) days after receipt 
of the EPA’s comments on the Draft BERA PF 
Report). 



 

 

  

 

APPENDIX A (CONTD.) 

SCHEDULE OF DELIVERABLES/MEETINGS 

 STATEMENT OF WORK 

 REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 

 CEDAR CHEMICAL SUPERFUND SITE 

 
 
 DELIVERABLES/MEETINGS 

 
 DUE DATES (CALENDAR DAYS) 

9. Draft and Final Baseline Ecological Risk 
Assessment (BERA) Work Plan (WP) and Sampling 
and Analysis Plan (SAP) 

Draft due as specified in the Final RI/FS WP.  Final 
due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft BERA WP and 
SAP (and in no event later than sixty (60) days after 
receipt of the EPA’s comments on the Draft BERA 
WP and SAP). 

10. Draft and Final Baseline Ecological Risk 
Assessment (BERA) Report 

Draft due as specified in the Final RI/FS WP.  Final 
due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft BERA Report 
(and in no event later than sixty (60) days after receipt 
of the EPA’s comments on the Draft BERA Report). 

 
11. Draft and Final Treatability Study (TS) Work Plan 
(WP), Sampling and Analysis Plan (SAP), and Health 
and Safety Plan 

Draft due within sixty (60) calendar days after the 
determination that treatability studies are necessary.  
Final due within thirty (30) days after completing 
discussion of the EPA’s comments on the Draft TSWP 
(and in no event later than sixty (60) days after receipt 
of the EPA’s comments on the Draft TSWP). 

 
12. Draft and Final Treatability Study (TS) Report Draft due as specified in the Final RI/FS WP.  Final 

due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft TS Report (and in 
no event later than sixty (60) days after receipt of the 
EPA’s comments on the Draft TS Report). 

13. Draft and Final Remedial Investigation (RI) Report Draft due as specified in the Final RI/FS WP.  Final 
due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft RI Report (and in 
no event later than sixty (60) days after receipt of the 
EPA’s comments on the Draft RI Report). 

14. Draft and Final Feasibility Study (FS) Report Draft due as specified in the Final RI/FS WP.  Final 
due within thirty (30) days after completing discussion 
of the EPA’s comments on the Draft FS Report (and in 
no event later than sixty (60) days after receipt of the 
EPA’s comments on the Draft FS Report). 



 

 

APPENDIX B 
 GUIDANCE DOCUMENTS 

 REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 

 CEDAR CHEMICAL SUPERFUND SITE 
 

The following list comprises some of the guidance documents that are applicable to the Remedial 
Investigation and Feasibility Study process.  The Respondents should consult with EPA’s Remedial 
Project Manager for additional guidance and to ensure that the following guidance documents have not 
been superseded by more recent guidance: 
 
U.S. Environmental Protection Agency (EPA) 1987a. “Data Quality Objectives for Remedial Response 
Activities.” Office of Emergency and Remedial Response and Office of Waste Programs Enforcement. 
EPA/540/G-87/003. OSWER Directive No. 9335.0-7b. March 1987. 
 
EPA 1987b. “Interim Guidance on Compliance with Applicable or Relevant and Appropriate 
Requirements.” Office of Emergency and Remedial Response. OSWER Directive No. 9234.0-05. July 9, 
1987. 
 
EPA 1988a. “CERCLA Compliance with Other Laws Manual.” Office of Emergency and Remedial 
Response. OSWER Directive No. 9234.1-01. August 1988. 
 
EPA 1988b. “Interim Final Guidance for Conducting Remedial Investigations and Feasibility Studies 
Under CERCLA.” Office of Emergency and Remedial Response. EPA/540/G-89/004. OSWER Directive 
No. 9355.3-01. October 1988. 
 
EPA 1989a. “CERCLA Compliance with Other Laws Manual: Part II. Clean Air Act and Other 
Environmental Statutes and State Requirements.” Office of Emergency and Remedial Response. OSWER 
Directive No. 9234.1-02. August 1989. 
 
EPA 1989b. “Risk Assessment Guidance for Superfund, Volume I, Human Health Evaluation Manual 
(Part A).” Office of Emergency and Remedial Response. EPA/540/1-89/002. OSWER Directive No. 
9285.7-01A. December 1989. 
 
EPA 1991a. “Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure 
Factors.” Office of Emergency and Remedial Response. OSWER Directive No. 9235.6-03. March 1991. 
 
EPA 1991b. “Risk Assessment Guidance for Superfund: Volume I, Human Health Evaluation Manual 
(Part B), Development of Risk-Based Preliminary Remediating Goals.” Office of Emergency and 
Remedial Response. OSWER Directive No. 9285.7-01B. December 1991. 
 
EPA 1991c. “Risk Assessment Guidance for Superfund: Volume I, Human Health Evaluation Manual 
(Part C), Risk Evaluation of Remedial Alternatives.” Office of Emergency and Remedial Response. 
OSWER Directive No. 9285.7-01C. 1991. 
 
EPA 1992a. “Guidance for Data Useability in Risk Assessment.” Office of Emergency and Remedial 



 

 

Response. OSWER Directive No. 9285.7-09A. April 1992 (and Memorandum from Henry L. Longest 
dated June 2, 1992). 
 
EPA 1992b. “Supplemental Guidance to RAGS: Calculating the Concentration Term.” Office of 
Emergency and Remedial Response. OSWER Directive No. 9285.7-081. May 1992. 
 
EPA 1997. “Ecological Risk Assessment Guidance for Superfund, Process for Designing and Conducting 
Ecological Risk Assessments.” Office of Emergency and Remedial Response. EPA/540-R-97-006. June 5, 
1997. 
 
EPA 2000. “Guidance for the Data Quality Objectives Process.” EPA QA/G-4, EPA/600/R-96/055. 
August 2000. 
 
EPA 2001a. “EPA Requirements for Quality Assurance Project Plans.” Office of Environmental 
Information. EPA QA/R-5. EPA/240/B-01/003. March 2001. 
 
EPA 2001b. “Risk Assessment Guidance for Superfund, Volume 1 - Human Health Evaluation Manual 
(Part D, Standardized Planning, Reporting, and Review of Superfund Risk Assessments). Final. 
Publication 9285.7-47. December 2001. 
 
EPA 2001c. “Reuse Assessments: A Tool to Implement The Superfund Land Use Directive.” OSWER 
9355.7-06P”, June 2001 available at  
 
EPA 2002. “EPA Guidance for Quality Assurance Project Plans.” EPA QA/G-5. EPA/240/R-02/009. 
December 2002. 
 
EPA 2009a. “U.S. Environmental Protection Agency Office of Solid Waste and Emergency Response 
Principles for Greener Cleanups” August 2009 available at 
http://www.epa.gov/oswer/greenercleanups/pdfs/oswer_greencleanup_principles.pdf 
 
EPA 2009b. “EPA Region 6 Clean and Green Policy” September 2009 available at 
http://www.cluin.org/greenremediation/docs/R6GRPolicy.pdf  
 
  

http://www.epa.gov/oswer/greenercleanups/pdfs/oswer_greencleanup_principles.pdf
http://www.epa.gov/oswer/greenercleanups/pdfs/oswer_greencleanup_principles.pdf
http://www.cluin.org/greenremediation/docs/R6GRPolicy.pdf
http://www.cluin.org/greenremediation/docs/R6GRPolicy.pdf


 

 

APPENDIX C 

 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

 REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 

 SBA SHIPYARDS SUPERFUND SITE 

 
A preliminary list of probable Applicable or Relevant and Appropriate Requirements (ARARs) 

will be generated by the Respondents during the Remedial Investigation and Feasibility Study process.  
This list will be compiled according to established EPA guidance, research of existing regulations, and 
collection of site-specific information and data.  Three types of ARARs will be identified: 

 
1) Chemical-Specific ARARs: These ARARs are usually health- or risk-based numerical values 
or methodologies used to determine acceptable concentrations of chemicals that may be found in 
or discharged to the environment (e.g., maximum contaminant levels that establish safe levels in 
drinking water). 
 
2) Location-Specific ARARs: These ARARs restrict actions or contaminant concentrations in 
certain environmentally sensitive areas.  Examples of areas regulated under various Federal laws 
include floodplains, wetlands, and locations where endangered species or historically significant 
cultural resources are present. 
 
3) Action-Specific ARARs: These ARARs are usually technology- or activity-based requirements 
or limitations on actions or conditions involving specific substances. 
 
Chemical- and location-specific ARARs are identified early in the process, generally during the 

site investigation, while action-specific ARARs are usually identified during the Feasibility Study in the 
detailed analysis of alternatives. 
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